
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 074 Date: 08-Feb-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 883

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Foggy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Inspector: Victor Altamirano
Note that on my timesheet I spread the hours during the week and charged 2 of the 4 hours from 2/9 and
charged it to Wednesday (2/8)
Date: 020812
Weather: Cloudy and about 55 degrees.
Field Work:
Workers from Jimmy’s and Matt’s crew were assisting Jerry’s crew on the SDS in re-installing strand #29
into saddle. Per ABF, wires collapsed during installation after installing about 15’ of strand and workers
decided to remove the strand from the SDS and start installing again. Workers provided tape spaced
about 1’ apart and re-formed strand. Workers had a challenge installing the strand given that the strand
that they were installing again was located on the bottom trough and the divider plate halve was deep
(approx. 37cm from edge of divider plate halve to previously installed strand) and makes it difficult to
install strand without keeping the wires in place and maintaining its rectangular form.
Workers installed adjusting jacks on strand # 29 by 0945 and Jimmy’s crew completed installation by 1150
at the NDS. I observed a cross wire near temporary post # 8 and informed ABF and workers began
attempting to fish the wire to its correct location. Workers removed a timber block adjacent to the strand
and they were able remove the cross wire by using a wire grabber to fish wire out until the wire did not
cross in the saddle. They resolved the cross wire issue by 1343.
Office Work:
I wrote my diary.
I filled out PWS checklist forms.
Refer to Abbas Iranmanesh for workers hours / names at west end.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00
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FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV

Attachment

SDS - Installing strand # 29 Strand # 29 after installation @ SDS

Slack wires on # 29 after forming from top to bottom that was observed
north of SDS end.

Slack wires on # 29 after forming from top to bottom that was observed
north of SDS end.
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Strand # 29 - Formed portion of strand from yesterday night (2/7/2012)

Strand # 29 after installation @ SDS

Strand # 30 completed hauling as of last night (2/7/2012) Strand # 29 after installation @ SDS

Strand # 29 - About 12' that was installed last night was removed
yesterday @ SDS and that 12' needs to be re-formed.

Strand # 29 - About 12' was installed last night and was removed
yesterday @ SDS and that 12' needs to be re-formed.
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